

Week	Timeline	Phase	Primary Objective	Tasks / Deliverables	Expected Output	Est. Hours	Dependencies	Review / Approval	Status	Actual Hours	Variance (Hrs)	Blockers / Notes
1	Week 1	Architecture & Planning	Define the reusable platform before coding	Architecture diagram; agent responsibilities; data flow; configuration vs- code map; security assumptions; Manufacturing use-case selection; CXO demo storyboard; production-vs-demo gap assessment	Approved architecture + implementation plan + demo story	25.0	None	Nebula9 technical review before significant coding	Not Started			
2	Week 2	Platform Foundation	Create the application foundation	Project structure; frontend/backend setup; configuration framework; environment management; database setup; basic authentication; initial UI/query flow	Running application shell with clean modular structure	30.0	Week 1 approval	Architecture/code review	Not Started			
3	Week 3	Document Intelligence	Make enterprise documents searchable and traceable	Document ingestion; metadata; chunking/indexing; retrieval; document agent; page/section/source references; document test set	Document questions answered with source traceability	32.0	Week 2 foundation	Retrieval + citation review	Not Started			
4	Week 4	Structured Data Intelligence	Add structured enterprise data reasoning	Manufacturing PostgreSQL/CSV dataset; schema definitions; safe read-only query layer; structured-data agent; result provenance; SQL/tool security tests	Structured-data questions answered with data provenance	32.0	Week 2 foundation	Security + data-access review	Not Started			
5	Week 5	Multi-Agent Orchestration	Connect specialized agents into one workflow	Query router/planner; agent selection; orchestration; tool routing; context handling; synthesis agent; execution trace	End-to-end multi-source question works across agents	35.0	Weeks 3-4	End-to-end architecture review	Not Started			
6	Week 6	Evidence & Trust	Make answers evidence-backed and safe	Evidence/validation agent; grounding checks; source citations; conflict detection; insufficient-evidence handling; fact vs inference distinction	Trusted answer experience with visible evidence/conflicts	30.0	Week 5 orchestration	Answer-quality review	Not Started			
7	Week 7	Enterprise Controls	Add the controls required for a credible enterprise demo	RBAC; server-side authorization; source/workspace access boundaries; audit logging; observability; prompt-injection tests; tool-abuse tests; secret handling	Security/governance baseline working and tested	32.0	Core workflow working	Security review	Not Started			
8	Week 8	Manufacturing Industry Pack	Turn the platform into a realistic Manufacturing demo	Manufacturing synthetic/public documents; production/quality/supplier datasets; terminology; business scenarios; CXO questions; source configuration; industry UI labels	Complete Manufacturing scenario pack	30.0	Weeks 3-7	Demo scenario review	Not Started			
9	Week 9	Evaluation & Hardening	Prove quality and stabilize the system	20-30 evaluation questions; correctness/grounding/citation tests; conflict/insufficient-evidence tests; regression tests; latency measurement; bug fixing; UX refinement	Evaluation results + stable demo candidate	32.0	Manufacturing pack	Go/no-go demo review	Not Started			
10	Week 10	Demo & Sales Packaging	Deliver a polished CXO-ready Manufacturing demo	Final UX polish; 3-5 minute demo flow; demo video; screenshots; architecture diagram; technical overview; setup/runbook; final security/evaluation summary; optional Retail configuration proof-of-concept	Demo-ready platform + sales/demo collateral	30.0	Week 9 sign-off	Final leadership/demo review	Not Started			

Reviewer note: The target is a reusable platform, not just a Manufacturing UI. Any core-code change required solely to switch industry should be flagged.